MMC INTERNATIONAL ARCHITECTS LTD. T 416 972 1901
MCA RC H | T E CTS 65 Queen Street West, Suite 1110, Toronto, ON M5H 2M5 / www.mmcarchitects.ca

CONFIRMATION OF SUBSTANTIAL PERFORMANCE

PROJECT NAME Pen Centre CRU 0200 & 0201 - Kingpin

R 221 Glendale Avenue, St. Catharines, Ontario, L2T 2K9

PROJECT NO. 24070

DATE April 22,2026

PRIME CONSULTANT OWNER CONTRACTOR

MMC International Architects Ltd. 9538-2677 QUEBEC INC. Fortis Construction Group Inc.
65 Queen Street West, Suite 1110, 800-511 Place d'Armes, 416 Advance Boulevard,
Toronto, ON M5H 2M5 Montréal, QC H2Y 2W7 Tecumseh, ON, N8N 5G8

In accordance with the Contract signed between 9538-2677 QUEBEC INC. and Fortis Construction Group Inc. AND on the
basis of regular site reviews undertaken over the course of the project, we hereby accept the request for Substantial
Performance submitted by Fortis Construction Group Inc. for the above captioned project, dated April 8, 2026

In that:

The date of Substantial Performance, April 8, 2026, shall be the Commencement of the Warranty periods.

Find attached herewith Form 9 ‘Certificate of Substantial Performance of the Contract under Section 32 of the Act’.
The contractor shall publish a copy of the certificate in the manner set out in the regulations.

The date of Publication of the Certificate shall be considered to be the Commencement of the Sixty (60) day Lien period,
stipulated in the Ontario Construction Act for the release of the statutory holdback.

We have reviewed the General Contractor’s associated submission for Substantial Performance and agree that the value of
remaining incomplete and/or deficient work is below the permitted threshold. The General Contractor and their Sub-
contractors shall continue to work towards total completion of the contract during this countdown period. Provided that no
liens are registered and the General Contractor has forwarded all appropriate documentation for the Project, holdback
monies shall be due and payable one day after termination of the Sixty (60) day holdback period.

Be advised that this does not constitute the release of ALL holdback monies, in as much as there shall be a Finishing Holdback
retained and to be released upon the Contractor attaining Total Performance of the Contract.

The issuance of the Certificate of Substantial Performance of Contract does not release the Contractor or any Sub-contractor
from the duty of completing the work pursuant to the terms of the contract.

ISSUED BY:
Emilio DelLeon
Architect, AAA, AIBC, OAA, MAA, NSAA, April 22, 2025
CPHD, LEED, AP Date
Partner

on behalf of MMC International Architects Ltd.



FORM 9
CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE
CONTRACT UNDER SECTION 32 OF THE ACT

Construction Act

St. Catherines

(County/District/Regional Municipality/Town/City in which premises are situated)

221 Glendale Avenue, St Catherines Ontario L2T 2K9

(street address and city, town, etc., or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:

Pen Centre CRU 0200 & 0201 Kingpin

(short description of the improvement)

April 8, 2026

(date substantially performed)

to the above premises was substantially performed on

Date certificate signed: April 22,2026
P
/ 7).
(payment certifier where there is one) (owner and contractor, where there is no payment certifier)

Name of owner: 9538-2677 QUEBEC INC.

Address for service: 800-511 Place d'Armes, Montreal, Quebec, H2Y2W7

Name of contractor: Fortis Construction Group Inc.

Address for service: 416 Advance Blvd, Tecumseh, Ontario, N8N5G8

Name of payment certifier (where applicable): MMC International Architects Ltd

Address: 65 Queen Street West, Suite 1110, Toronto, Ontario, M5H2M5

(Use A or B, whichever is appropriate)

[] A. Identification of premises for preservation of liens:

(if a lien attaches to the premises, a legal description of the premises,
including all property identifier numbers and addresses for the premises)

M B. Office to which claim for lien must be given to preserve lien:
David Aronoff, 800-511 Place d'Armes, Montreal, Quebec, H2Y 2W7

(if the lien does not attach to the premises, the name and address of the person or body to whom the claim for lien must be given)

CA-9-E (2018/04)
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P: 519-419-7828
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April 10, 2026
Fortis Construction Group Inc.

416 Advance Blvd
Tecumseh, On N8N 5G8

Attention: Emilio Deleon & Lawrence Esco

Project: Pen Centre CRU 0200 & 0201 Kingpin
221 Glendale Avenue
St. Catherines, ON L2T 2K9

Dear Emilio DeLeon & Lawrence Esco,

This letter is formal request that a Certificate of Substantial Performance be issued to Fortis Construction Group
Inc by MMC International Architects Ltd., for the Pen Centre CRU 0200 & 0201 Kingpin project, effective the 8"
day of April 2026.

Based upon the following calculations outlining the Balance of Work to Complete the Contract, in the amount of
$40,851.20, in comparison to the Maximum Balance of Outstanding Work for Substantial Performance, in the
amount of $59,208.57, we feel that we have met or exceeded the requirements of OAA/OGCA Take-Over
Procedures Document No. 100 in conjunction with the CCDC Contract.

Please refer to the tables on the next page for calculations of the Current Contract Value, Value of Work for

Substantial Performance Certification, and the Maximum Balance of Outstanding Work for Substantial
Performance.
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< Fortis Construction Group Inc.
E: info@fortisgroup.ca
P:519-419-7828

F o R T l 5 F: 519-419-7830

GROUP

Contract Value (Original) S 2,746,919.00
Change Orders (Approved to date) . S 173,937.89
Total $ 2,920,856.89

Current Contract Value (from above) $ 2,920,856.89
Less Current Unspent Allowances - $ -
Less Work That Cannot Be Completed Expeditiously - $ -
iTotal 7 $ 2,920,856.89

3% of First $1,000,000

2% of Second $1,000,000

1% of Balance Of Contract Price
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40,851.20
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<4 Fortis Construction Group Inc.
E: info@fortisgroup.ca

P:519-419-7828

F o R T l s F: 519-419-7830

GROUP
Fortis has withheld the Balance of Work to Complete the Contract of $40,851.20 for the following items:
e The glass balustrade which will be completed in the month of April.
Please note there are a few outstanding Changes which will need to be processed in the Final Invoice.
Once the Certificate of Substantial Performance has been received, Fortis will post via Link2Build. Once the
Certificate has been published and received back; Fortis will submit Payment Application for the Holdback funds.
Once all Deficiencies and Closeouts have been completed and accepted, we will submit the final Payment
Application for Outstanding Balance of Contract & Changes.
| trust this will all meet your approval and look forward to being of further service in the future.
Yours truly,

”/?_ozs— 0Y%-10

D'ennis Wong, Project Manager
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