

FORM 9

CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE
CONTRACT UNDER SECTION 32 OF THE ACT
Construction Act

CITY OF WINDSOR

(County/District or Regional Municipality/City in which premises are situated)

Huron Church Rd from Tecumseh to College

(Street address and city, town, etc. or, if there is no street address, the location of the premises)

This is to certify that the contract for the following improvement:

Road Rehabilitation

(short description of the improvement)

to the above premises was substantially performed on

September 1, 2021

(date substantially performed)


Date certificate signed: Nov. 18, 2021

N/A

(payment certifier where there is one)



Shawna Boakes, Executive Director of Operations



Jeremiah Baker, Project Manager
Piera Con Enterprises Inc.

(owner and contractor, where there is no payment certifier)

Name of Owner:

THE CORPORATION OF THE CITY OF WINDSOR

Address for Service:

350 CITY HALL SQUARE WEST - SUITE 530, WINDSOR, ONTARIO N9A 6S1

Name of Contractor:

Piera Con Enterprises Inc.

Address for Service:

5545 Cherry Blossom Drive Windsor On, N9C 0B6

Name of Payment Certifier:

N/A

(where applicable)

Address:

(Use A or B, whichever is appropriate)

A. Identification of Premises for Preservation of Liens:

(where a lien attaches to the premises, a legal description of the premises,
including all property identifier numbers and addresses for the premises)

B. Office to which claim for lien must be given to preserve lien:

THE CORPORATION OF THE CITY OF WINDSOR

ATTENTION: VALERIE CRITCHLEY, CITY CLERK

OFFICE OF THE CITY CLERK

350 CITY HALL SQUARE WEST, SUITE 530, WINDSOR, ONTARIO N9A 6S1

(if the lien does not attached to the premises, the name and address of the person or body to whom the claim for lein must be given)

September 1, 2021

Piera Con Enterprises Inc.
5545 Cherry Blossom Drive
Windsor, ON N9C 0B6
jbaker@pieracon.ca

Attention: Mr. Jeremiah Baker,

Dear Sir:

**RE: Huron Church Reconstruction – Tecumseh Rd W to College Ave - City of Windsor
Contract No. 162-20**

This is to advise that **substantial performance** of the above-noted project was reached on **September 1, 2021**.

The maintenance period for this project shall be considered to have started on September 1, 2021, and will continue for a minimum of one (1) year, before being considered for final acceptance by the City of Windsor. A deficiency list, if applicable, will have been provided to you by the Project Engineer overseeing the project.

For the release of the Construction Holdback, please provide the following documentation:

- Original copy of Form 9, the Certificate of Substantial Performance, signed by the owner and Contractor
- Proof of Publication Certificate
- WSIB Clearance Certificate must be current
- Original copy of Statutory Declaration signed and sworn

The above is for your information and necessary action.

Yours truly,



Charles Hartford,
Contracts Coordinator

CH/

Enclosure

cc: Executive Director of Operations, Attn: Shawna Boakes
Manager of Contracts, Field Services and Maintenance, Attn: Phong Nguy
Right of Way and Field Services Coordinator, Attn: Andrew Lewis
Maintenance Coordinator, Attn: Roberta Harrison