



February 5, 2021

Teranorth Construction & Eng. Ltd.
799 Luoma Road
Sudbury, ON P3G 1J4
705-523-1540

Dear Sir/Madam:

Re: Contract No. ENG20-31
Asphalt Rehabilitation
South

Attached is the Substantial Performance Certificate for the above project.

In accordance with the General Conditions of the Contract and the Construction Act, you are required to perform the following:

- 1) Publish a copy of the certificate in the manner set out in the regulations. Please provide CGS with confirmation of the publication along with a current Certificate of Clearance from the Workplace Safety and Insurance Board and a Statutory Declaration stating that all liens and liabilities have been paid.
- 2) Your Construction holdback can be released after 60 days from date of publication.

Yours truly,

Andrew Peltomaki,
CGS Project Manager

AP/ vcj
att.
C.C.


David Kalviainen		Dave Barrett
Brad Johns	Shawn Hinton	Sarah Deadman
Andrew Peltomaki		Kelly VanAllen



SUBSTANTIAL PERFORMANCE CERTIFICATE
CITY OF GREATER SUDBURY

CONTRACT NO.:	ENG20-31
CONTRACT TITLE:	Asphalt Rehabilitation
CONTRACT LOCATION:	South

This is to certify that the above noted contract was substantially performed on: November 19, 2020
(date substantially performed)

 Shawn Hinton, Construction Services Co-Ordinator City of Greater Sudbury Corporation / Consultant Name	<u>February 5, 2021</u> (date certificate signed)
 Andrew Peltomaki, CGS Project Manager	<u>February 5, 2021</u> (date certificate signed)

Name of Owner and Address for Service
THE CITY OF GREATER SUDBURY P.O. Box 5000, Station "A" Sudbury, ON P3A 5P3

Name of Contractor and Address for Service
Teranorth Construction & Eng. Ltd. 799 Luoma Road Sudbury, ON P3G 1J4 705-523-1540

Office to which claim for lien and affidavit must be given to preserve lien:
The Clerk, The City of Greater Sudbury, P.O. Box 5000, Station "A", Sudbury, ON P3A 5P3