

**CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF THE CONTRACT  
UNDER SECTION 32 OF THE ACT**

*Construction Lien Act*

City of Ottawa

*(County/District or Regional Municipality/City or Borough of  
Municipality of Metropolitan Toronto in which premises are situate)*

60 Moodie Drive, Ottawa

*(Street address and city, town, etc. or, if there is no street address, the location of the premises)*

This is to certify that the contract for the following improvement:


**PWG1960782 - Storm Water Management Repairs**

*(short description of the improvement)*

to the above premise was substantially performed on: **September 27th, 2019**

*(date substantially performed)*

Date certificate signed: **September 27th, 2019**



*(Signature of payment certifier where there is one)*

*(Signature of owner and contractor, where there is no  
payment certifier)*

Name of owner: **BGIS Global Integrated Solutions Canada**

Address for service: **300 Sparks St, Ottawa, ON K1R 7S3**

Name of contractor: **RW Tomlinson Ltd**

Address for service: **100 Citigate Drive, Ottawa, ON**

Name of payment certifier: **H.S.P. Consultants Inc.**

*(where applicable)*

Address: **5715 Warner Drive, Long Sault, ON K0C1P0**

*(Use A or B whichever is appropriate)*

A. Identification of premises for preservation of liens:

**60 Moodie Drive**

*(where liens attach to premises, reference to lot and plan or instrument registration number)*

B. Office to which claim for lien must be given to preserve lien:

*(where liens do not attach to premises)*



February 6, 2020

Brookfield Global Integrated Solutions  
Place de Ville Phase 1, Podium building  
300 Sparks St, Suite 400  
Ottawa, Ontario  
K1R 7S3

Attn: Tarek Yakub, Project Manager

Ref.: PWG1960782 – Storm Water Management Pond Repairs  
CO-11a  
HSP Project No. 9360

## Certificate of Substantial Completion

Dear Mr. Yakub:

This letter is to certify that the contract (CO-11a) for the above-mentioned project has been substantially completed by the main contractor, Ottawa Greenbelt Construction Ltd./RW Tomlinson, at the Carling Campus, 60 Moodie Drive, Ottawa.

This statement follows a site inspection completed by HSP Consultants Inc. on February 3, 2020.

Remaining items to be completed are as follows:

- Operations and Maintenance Manual.
- Supply as-built drawing to be inserted in the Operations and Maintenance Manual.
- Top soil and seed to be completed to the area in the Spring.

We hope this to be to your complete satisfaction. Do not hesitate to contact us if you have any questions.

Yours truly

A handwritten signature in black ink, appearing to read 'Kevin MacDonald'.

Kevin MacDonald, P. Eng  
Sr. Project Manager/Civil Engineer